v

@@ G RN CHANGE ORDER (CO) CO No.: 00087

. Top-Down Design & Construction .
TITLE: State Route 180 DATE: 03/30/16
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresnho, CA 93721

DESCRIPTION OF CHANGE:

This change order compensates the Contractor for com pleting all work associated with the design and construction of the
Top-Down Construction Method labeled during the bid period as "Alternative Technical Concept (ATC) #1A” in lieu of the
Jacked Box Construction Method at State Route 180 from Station S10036+40 to S10940+00. This change order
supersedes all previous directives regarding ATC #1A.

In accordance with the Contract and all pertinent Third Party requirements, the Contractor shall:

Provide a design to enable the construction of the Top-Down Construction Method.

Construct a cast-in-place reinforced concrete box in lieu of a jacked precast reinforced concrete box.
Provide traffic control, traffic detours, and permits as required for this change.

Provide all temporary support systems required for the work including shoring and temporary bridge decks.
Provide all necessary Work for the design and construction of ATC #1A.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of three million seven hundred sixty-five thousand one
hundred and forty-one dollars ($3,765,141). This lump sum constitutes full and complete compensation for providing all
labor, materials, equipment, tools, and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:
There will be no time adjustment by reason of this change since the work involved does not affect the controlling
operation(s).

; Time
pco Payment Description Quantity Units  Unit Net Amount  Adj.
ltem Price (Days)
0012R1  0COO1 Top-Down Design & Construction 1 LS $3,765,141.00  $3,765,141.00 0
State Route 180
Total: $3,765,141.00 0
Contractor California High Speed Rail Authority /
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e Spon rl Aty CHANGE ORDER (CO) CO No.: 00087

TITLE: Top Down Design & Construction DATE: 03/30/16
State Route 180 / Fresno Trench
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed
change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified
as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the
factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" i no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Signature Date

— “/\ Jim Laing - Project Manager/Director 2, /%o / [k
égém'\om/a Higﬁpeed Rail Authority

Submitted by

Sigriature pate
John C. Lee - D-B Oversight Manager s XA
L 4

.- Date
Hugo Mejia - Design & Construction Manager / /
(e /576
Approdd| By ~ ) /7~

Sign Date
Terry Ogle - Director of Design & Construction ,//5— / é

~7r>
{/\Contractor California High Speed Rail Authority
Acceptance by Submitted by Recommended by Approved by
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